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Correction of Description of Hanford Federal Facility Agreement and Consent Order (HFFACO) Interim
Milestone M-093-22.

Description/Justification of Change

This change package corrects the description of Interim Milestone M-093-22. The milestone, which was
modified by Change Request M-93-08-01, indicates that the 105-KE Reactor will undergo Interim Safe
Storage (ISS) in accordance with the remedial design/remedial action work plan. This change package
changes the description to indicate that the ISS of 105-KE Reactor will be conducted in accordance with
DOE/RL-2005-26, Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary
Facilities.

(continued on page 2)

Impact of Change

This change package associates the performance of the ISS of 105-KE Reactor with the correct project work
plan.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, DOE/RL-2005-26, Removal
Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities, and Hanford Site internal
planning, management, and budget documents (e.g., USDOE contractor Baseline Change Control
documents).
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Description/Justification, Continued from Page 1

The following milestone description is modified for milestone M-093-22 to reflect the appropriate
project work plan for conducting ISS of 105-KE Reactor.

Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new
milestones/text are denoted with double underline.

M-093-22

Complete 105-KE Reactor Interim Safe Storage
in accordance with the remediai—

designifremedial removal action work plan.
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